
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   1 of 26

Nebraska Department of Roads Date: 04.13.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 07.02.2015

07.13.2015

02.15.2016

Date Let:

NEBRASKA CITY SOUTHEAST

06.25.2015

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 02.15.2016

Date Project Completion:

Counties

OTOE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

10800B
000

S-75-2(1040) 075 46.18 46.96 GR MSE CONC PAVE CULV
SEED LS BR GDRL ELEC SIGN
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Nebraska Department of Roads Date: 04.13.2016

$24,416,437.16

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $901,990.89 $301,171.43 $600,819.46
Stockpiled Materials $47,410.60 $47,410.60 $.00

Gross Earnings $949,401.49 $348,582.03 $600,819.46
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $949,401.49 $348,582.03 $600,819.46

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-2,035.54 $-1,293.34 $-742.20

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$2,035.54 -$742.20

Payment

-$1,293.34

$947,365.95 $347,288.69 $600,077.26

$.00 $.00 $.00

4%

% Time Comp

% Dollar Comp

4%

$24,416,437.16

04.05.2016 04.07.2016

04.07.2016

Habegger, Michael

Halstead, Kerri

Goodbarn, Tom

Project Manager District Engineer

Construction Engineer

04.12.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 04.12.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      412,500.00 1.000 412,500.00

1.000 412,500.00

0.560 231,000.00

0.560 231,000.00

0001

LS  MOBILIZATION
0001 0047 

1000.00      318.00 20.000 6,360.00

20.000 6,360.00

33.000 10,494.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 0048 

1009.00      46,650.00 1.000 46,650.00

1.000 46,650.00

0.424 19,779.60

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 0049 

1010.00      7.30 389,086.000 2,840,327.80

389,086.000 2,840,327.80

15,900.000 116,070.00

6,000.000 43,800.00

0004

CY  EXCAVATION
0004 0050 

1010.01      8.40 2,426.000 20,378.40

2,426.000 20,378.40

0.000 0.00

0.000 0.00

0005

CY  EXCAVATION (ESTABLISHED QUANTITY)
0005 0051 

1010.10      9.50 48,175.000 457,662.50

48,175.000 457,662.50

0.000 0.00

0.000 0.00

0006

CY  EXCAVATION, BORROW
0006 0052 

1010.27      21.20 470.000 9,964.00

470.000 9,964.00

0.000 0.00

0.000 0.00

0007

CY  EXCAVATION FOR RETAINING WALL
0053 

1011.00      30.00 874.000 26,220.00

874.000 26,220.00

0.000 0.00

0.000 0.00

0008

MGALWATER
0007 0054 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1012.00      175.00 104.000 18,200.00

104.000 18,200.00

0.000 0.00

0.000 0.00

0009

EACHRIGHT-OF-WAY MARKERS
0008 0055 

1041.00      1.00 292,002.000 292,002.00

292,002.000 292,002.00

35,000.000 35,000.00

0.000 0.00

0010

SY  SALVAGING AND PLACING TOPSOIL
0009 0056 

1043.50      2.30 567.000 1,304.10

567.000 1,304.10

0.000 0.00

0.000 0.00

0011

SY  RIPRAP FILTER FABRIC
0010 

1101.00      7.85 60,359.000 473,818.15

60,359.000 473,818.15

2,666.830 20,934.62

2,666.830 20,934.62

0012

SY  REMOVE PAVEMENT
0011 0057 

1101.25      4.35 14,860.000 64,641.00

14,860.000 64,641.00

10,179.000 44,278.65

7,430.000 32,320.50

0013

LF  SAWING PAVEMENT
0012 0058 

1102.00      6.35 3,706.000 23,533.10

3,706.000 23,533.10

1,568.540 9,960.23

512.540 3,254.63

0014

SY  REMOVE ASPHALT SURFACE
0013 0059 

1106.00      7.40 1,467.000 10,855.80

1,467.000 10,855.80

0.000 0.00

0.000 0.00

0015

SY  REMOVE DRIVEWAY
0060 

1108.00      10.60 2,397.000 25,408.20

2,397.000 25,408.20

579.000 6,137.40

0.000 0.00

0016

LF  REMOVE COMBINATION CURB AND GUTTER
0061 

1111.00      2.10 3,541.000 7,436.10

3,541.000 7,436.10

2,358.000 4,951.80

0.000 0.00

0017

LF  REMOVE FENCE
0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1114.10      58.30 93.000 5,421.90

93.000 5,421.90

0.000 0.00

0.000 0.00

0018

LF  REMOVE RETAINING WALL
0062 

1121.20      21.20 125.000 2,650.00

125.000 2,650.00

0.000 0.00

0.000 0.00

0019

LF  REMOVE FLUME SPILLWAY
0063 

1122.01      9.00 1,432.000 12,888.00

1,432.000 12,888.00

0.000 0.00

0.000 0.00

0020

SY  REMOVE CONCRETE MEDIAN SURFACING
0015 0064 

1701.24      36.00 617.000 22,212.00

617.000 22,212.00

0.000 0.00

0.000 0.00

0021

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0016 

1702.12      16.95 58.000 983.10

58.000 983.10

0.000 0.00

0.000 0.00

0022

LF  12" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0017 

1702.18      28.60 35.000 1,001.00

35.000 1,001.00

0.000 0.00

0.000 0.00

0023

LF  18" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0018 

1702.24      38.20 148.000 5,653.60

148.000 5,653.60

0.000 0.00

0.000 0.00

0024

LF  24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0019 0065 

1702.30      55.10 192.000 10,579.20

192.000 10,579.20

0.000 0.00

0.000 0.00

0025

LF  30" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0066 

3017.55      4.80 5,325.000 25,560.00

5,325.000 25,560.00

0.000 0.00

0.000 0.00

0026

SF  SOIL GRID CONFINEMENT SYSTEM
0067 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.50      3.40 1,320.000 4,488.00

1,320.000 4,488.00

0.000 0.00

0.000 0.00

0027

LB  CAST IRON GRATE AND FRAME
0020 

4018.00      624.00 1.000 624.00

1.000 624.00

0.000 0.00

0.000 0.00

0028

EACHTAPPING EXISTING STRUCTURE
0021 

4050.01      8.40 1,050.000 8,820.00

1,050.000 8,820.00

0.000 0.00

0.000 0.00

0029

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0022 0068 

4100.06      943.00 5.720 5,393.96

5.720 5,393.96

0.000 0.00

0.000 0.00

0030

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0023 0069 

4102.03      1,175.00 134.600 158,155.00

134.600 158,155.00

0.000 0.00

0.000 0.00

0031

CY  CLASS 47B-3000 CONCRETE FOR RETAINING
WALL

0070 

4105.59      1,101.00 4.200 4,624.20

4.200 4,624.20

0.000 0.00

0.000 0.00

0032

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0024 

4150.00      1.60 592.000 947.20

592.000 947.20

0.000 0.00

0.000 0.00

0033

LB  REINFORCING STEEL FOR HEADWALL
0025 0071 

4152.00      1.40 11,303.000 15,824.20

11,303.000 15,824.20

0.000 0.00

0.000 0.00

0034

LB  REINFORCING STEEL FOR RETAINING WALL
0072 

4155.50      1.80 274.000 493.20

274.000 493.20

0.000 0.00

0.000 0.00

0035

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.24      266.00 8.000 2,128.00

8.000 2,128.00

0.000 0.00

0.000 0.00

0036

EACH24" METAL FLARED-END SECTION
0027 0073 

6105.02      78.40 464.000 36,377.60

464.000 36,377.60

0.000 0.00

0.000 0.00

0037

TON ROCK RIPRAP, TYPE B
0028 

6105.03      78.40 71.000 5,566.40

71.000 5,566.40

0.000 0.00

0.000 0.00

0038

TON ROCK RIPRAP, TYPE C
0029 

6140.00      4.25 205.000 871.25

205.000 871.25

0.000 0.00

0.000 0.00

0039

SY  DAMPPROOFING
0074 

6309.99      78.40 28.000 2,195.20

28.000 2,195.20

2.000 156.80

0.000 0.00

0040

EACHDRAINAGE FILTER
0075 

6406.00      159.00 278.000 44,202.00

278.000 44,202.00

0.000 0.00

0.000 0.00

0041

LF  PEDESTRIAN HANDRAIL
0076 

7390.10      2,118.00 7.000 14,826.00

7.000 14,826.00

0.000 0.00

0.000 0.00

0042

EACHREMOVE SIGN, POST, AND FOOTING
0030 0077 

A600.00      1,060.00 5.000 5,300.00

5.000 5,300.00

0.000 0.00

0.000 0.00

0043

EACHREMOVE LIGHTING UNIT
0078 

L006.00      318.00 61.000 19,398.00

61.000 19,398.00

0.018 5.72

0.018 5.72

0044

ACRECOVER CROP SEEDING
0031 0079 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.15 78,077.000 89,788.55

78,077.000 89,788.55

0.000 0.00

0.000 0.00

0045

SY  EROSION CONTROL, CLASS 1D
0032 0080 

L019.14      2.00 4,671.000 9,342.00

4,671.000 9,342.00

0.000 0.00

0.000 0.00

0046

SY  EROSION CONTROL, CLASS 1E
0033 0081 

L019.15      2.00 8,910.000 17,820.00

8,910.000 17,820.00

0.000 0.00

0.000 0.00

0047

SY  EROSION CONTROL, CLASS 1F
0034 0082 

L019.20      3.90 16,786.000 65,465.40

16,786.000 65,465.40

0.000 0.00

0.000 0.00

0048

SY  EROSION CONTROL, CLASS 2A
0035 0083 

L019.22      8.70 6,310.000 54,897.00

6,310.000 54,897.00

0.000 0.00

0.000 0.00

0049

SY  EROSION CONTROL, CLASS 2C
0036 0084 

L020.50      135.00 47.000 6,345.00

47.000 6,345.00

0.000 0.00

0.000 0.00

0050

SY  TRANSITION MAT
0037 0085 

L022.11      2.50 4,831.000 12,077.50

4,831.000 12,077.50

0.000 0.00

0.000 0.00

0051

LF  FABRIC SILT FENCE-LOW POROSITY
0038 0086 

L022.80      2.10 300.000 630.00

300.000 630.00

0.000 0.00

0.000 0.00

0052

LF  SILT CHECK, TYPE 1-LOW
0039 0087 

L022.81      2.95 24,403.000 71,988.85

24,403.000 71,988.85

0.000 0.00

0.000 0.00

0053

LF  SILT CHECK, TYPE 1-HIGH
0040 0088 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.83      3.65 7,884.000 28,776.60

7,884.000 28,776.60

0.000 0.00

0.000 0.00

0054

LF  SILT CHECK, TYPE 2-HIGH
0041 0089 

L032.56      53.00 3,000.000 159,000.00

3,000.000 159,000.00

2,447.342 129,709.13

2,005.756 106,305.07

0055

CY  SLASH MULCH GRINDING
0042 

L032.57      13.55 3,000.000 40,650.00

3,000.000 40,650.00

12.000 162.60

12.000 162.60

0056

CY  SLASH MULCH PLACEMENT
0043 

P300.18      35.00 88.000 3,080.00

88.000 3,080.00

88.000 3,080.00

88.000 3,080.00

0057

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0044 

P402.24      39.20 631.000 24,735.20

631.000 24,735.20

0.000 0.00

0.000 0.00

0058

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0045 0090 

P402.30      49.80 464.000 23,107.20

464.000 23,107.20

192.000 9,561.60

192.000 9,561.60

0059

LF  30" CULVERT PIPE, TYPE 3,4,5 OR 6
0046 

Contracted 5,762,147.46

Current 5,762,147.46

In place 641,282.15

This Estimate 450,424.74

GROUP 1 GRADING

GROUP 1A MSE WALL

0030.10      141,000.00 1.000 141,000.00

1.000 141,000.00

0.000 0.00

0.000 0.00

0060

LS  MOBILIZATION
0091 0097 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4095.00      18.00 52,850.000 951,300.00

52,850.000 951,300.00

0.000 0.00

0.000 0.00

0061

SF  CONCRETE FACE PANELS
0092 0098 

4095.10      15.30 3,072.000 47,001.60

3,072.000 47,001.60

0.000 0.00

0.000 0.00

0062

LF  CONCRETE LEVELING PADS
0093 0099 

4095.20      75.00 379.000 28,425.00

379.000 28,425.00

0.000 0.00

0.000 0.00

0063

LF  COPING
0094 0100 

4350.24      30.60 572.000 17,503.20

572.000 17,503.20

0.000 0.00

0.000 0.00

0064

LF  24" CORRUGATED METAL PIPE
0095 0101 

8024.75      19.50 31,093.000 606,313.50

31,093.000 606,313.50

0.000 0.00

0.000 0.00

0065

CY  SELECT GRANULAR BACKFILL FOR MSE WALL
0096 0102 

Contracted 1,791,543.30

Current 1,791,543.30

In place 0.00

This Estimate 0.00

GROUP 1A MSE WALL

GROUP 1B MSE WALL

0030.10      44,125.00 1.000 44,125.00

1.000 44,125.00

0.000 0.00

0.000 0.00

0066

LS  MOBILIZATION
0103 

1010.26      2.75 22,442.000 61,715.50

22,442.000 61,715.50

0.000 0.00

0.000 0.00

0067

CY  EXCAVATION FOR MSE WALL
0104 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1102.00      7.40 3,082.000 22,806.80

3,082.000 22,806.80

0.000 0.00

0.000 0.00

0068

SY  REMOVE ASPHALT SURFACE
0105 

1119.00      416.00 1.000 416.00

1.000 416.00

0.000 0.00

0.000 0.00

0069

EACHREMOVE INLET
0106 

4035.00      363.00 1.000 363.00

1.000 363.00

0.000 0.00

0.000 0.00

0070

EACHREMOVE FLARED-END SECTION
0107 

4050.01      21.20 296.000 6,275.20

296.000 6,275.20

0.000 0.00

0.000 0.00

0071

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0108 

4095.00      17.40 17,269.000 300,480.60

17,269.000 300,480.60

0.000 0.00

0.000 0.00

0072

SF  CONCRETE FACE PANELS
0109 

4095.10      15.20 863.000 13,117.60

863.000 13,117.60

0.000 0.00

0.000 0.00

0073

LF  CONCRETE LEVELING PADS
0110 

4107.07      1,097.00 0.420 460.74

0.420 460.74

0.000 0.00

0.000 0.00

0074

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0111 

4157.02      2.10 40.000 84.00

40.000 84.00

0.000 0.00

0.000 0.00

0075

LB  EPOXY COATED REINFORCING STEEL FOR
COLLARS

0112 

4360.18      279.00 1.000 279.00

1.000 279.00

0.000 0.00

0.000 0.00

0076

EACH18" METAL FLARED-END SECTION
0113 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4731.17      268.00 64.000 17,152.00

64.000 17,152.00

0.000 0.00

0.000 0.00

0077

LF  16" STORM SEWER PIPE
0114 

8024.75      22.65 14,553.000 329,625.45

14,553.000 329,625.45

0.000 0.00

0.000 0.00

0078

CY  SELECT GRANULAR BACKFILL FOR MSE WALL
0115 

P708.18      56.15 30.000 1,684.50

30.000 1,684.50

0.000 0.00

0.000 0.00

0079

LF  18" STORM SEWER PIPE, TYPE 5
0116 

Contracted 798,585.39

Current 798,585.39

In place 0.00

This Estimate 0.00

GROUP 1B MSE WALL

GROUP 3 CONCRETE PAVEMENT

0030.30      525,000.00 1.000 525,000.00

1.000 525,000.00

0.160 84,073.50

0.000 0.00

0095

LS  MOBILIZATION
0132 0175 

1020.06      42.00 190.000 7,980.00

190.000 7,980.00

0.000 0.00

0.000 0.00

0096

EACHFLEXIBLE POST DELINEATOR
0133 0176 

2009.51      396.00 26.590 10,529.64

26.590 10,529.64

0.000 0.00

0.000 0.00

0097

STA CRUSHED ROCK EMBEDMENT
0134 

2010.03      25.00 1,148.000 28,700.00

1,148.000 28,700.00

0.000 0.00

0.000 0.00

0098

TON CRUSHED ROCK SURFACE COURSE
0135 0177 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2021.00      161.00 10.000 1,610.00

10.000 1,610.00

0.000 0.00

0.000 0.00

0099

EACHMAILBOX POST
0136 0178 

3008.05      7.65 3,354.000 25,658.10

3,354.000 25,658.10

0.000 0.00

0.000 0.00

0100

EACHTIE BARS
0137 0179 

3014.11      23.90 1,001.000 23,923.90

1,001.000 23,923.90

0.000 0.00

0.000 0.00

0101

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0180 

3016.03      70.00 6.000 420.00

6.000 420.00

0.000 0.00

0.000 0.00

0102

SY  CONCRETE CLASS 47B-3000 SIDEWALK 5"
0181 

3017.39      36.90 3,373.000 124,463.70

3,373.000 124,463.70

0.000 0.00

0.000 0.00

0103

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0138 0182 

3017.47      65.95 2,974.000 196,135.30

2,974.000 196,135.30

0.000 0.00

0.000 0.00

0104

SY  6" CONCRETE CLASS 47B-3000 IMPRINTED
MEDIAN SURFACING

0139 0183 

3020.24      41.00 926.000 37,966.00

926.000 37,966.00

51.000 2,091.00

51.000 2,091.00

0105

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0184 

3050.15      280.00 1,741.800 487,704.00

1,741.800 487,704.00

0.000 0.00

0.000 0.00

0106

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0140 0185 

3051.10      1.00 288,528.000 288,528.00

288,528.000 288,528.00

0.000 0.00

0.000 0.00

0107

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0141 0186 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   7 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.12      40.30 482.000 19,424.60

482.000 19,424.60

0.000 0.00

0.000 0.00

0108

SY  6" CONCRETE PAVEMENT, CLASS 47B-3500
0187 

3075.36      45.75 2,027.000 92,735.25

2,027.000 92,735.25

1,666.300 76,233.23

1,666.300 76,233.23

0109

SY  8" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0188 

3075.52      46.90 17,506.000 821,031.40

17,506.000 821,031.40

0.000 0.00

0.000 0.00

0110

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0142 0189 

3075.56      49.70 37,407.000 1,859,127.90

37,407.000 1,859,127.90

0.000 0.00

0.000 0.00

0111

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0143 0190 

3075.62      49.15 1,202.000 59,078.30

1,202.000 59,078.30

0.000 0.00

0.000 0.00

0112

SY  11" CONCRETE PAVEMENT, CLASS 47B-3500
0144 0191 

3075.66      51.35 26,456.000 1,358,515.60

26,456.000 1,358,515.60

0.000 0.00

0.000 0.00

0113

SY  11" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0145 0192 

3089.25      49.30 19,311.000 952,032.30

19,311.000 952,032.30

0.000 0.00

0.000 0.00

0114

SY  TEMPORARY SURFACING
0146 0193 

3300.50      32,000.00 1.000 32,000.00

1.000 32,000.00

0.000 0.00

0.000 0.00

0115

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0147 

4024.55      144.00 25.420 3,660.48

25.420 3,660.48

0.000 0.00

0.000 0.00

0116

LF  FLUME SPILLWAY
0148 0194 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   8 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4024.70      3,723.00 2.000 7,446.00

2.000 7,446.00

0.000 0.00

0.000 0.00

0117

EACHCONCRETE FLUME, TYPE I
0149 0195 

4764.35      7.10 1,447.000 10,273.70

1,447.000 10,273.70

0.000 0.00

0.000 0.00

0118

LF  4" PERFORATED PIPE UNDERDRAIN
0150 0196 

4900.24      524.00 34.000 17,816.00

34.000 17,816.00

0.000 0.00

0.000 0.00

0119

EACHAREA INLET SEDIMENT FILTER
0151 0197 

4900.25      211.00 5.000 1,055.00

5.000 1,055.00

0.000 0.00

0.000 0.00

0120

EACHCURB INLET SEDIMENT FILTER
0198 

6010.40      508.00 480.300 243,992.40

480.300 243,992.40

0.000 0.00

0.000 0.00

0121

CY  CLASS 47BD-4000 CONCRETE FOR BARRIER
0152 0199 

6131.61      1.20 173,993.000 208,791.60

173,993.000 208,791.60

0.000 0.00

0.000 0.00

0122

LB  EPOXY COATED REINFORCING STEEL FOR
BARRIER

0153 0200 

7500.37      291.00 1.000 291.00

1.000 291.00

0.000 0.00

0.000 0.00

0123

EACHONLY

WET REFLECTIVE POLYUREA PAVEMENT
MARKING, GROOVED

0201 

7500.61      212.00 27.000 5,724.00

27.000 5,724.00

0.000 0.00

0.000 0.00

0124

EACHARROW, WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0154 0202 

7515.36      1.20 59,200.000 71,040.00

59,200.000 71,040.00

0.000 0.00

0.000 0.00

0125

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0155 0203 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   8 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.38      5.30 8,250.000 43,725.00

8,250.000 43,725.00

0.000 0.00

0.000 0.00

0126

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0156 0204 

7516.13      5.30 425.000 2,252.50

425.000 2,252.50

0.000 0.00

0.000 0.00

0127

LF  12" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0205 

7516.35      1.20 53,700.000 64,440.00

53,700.000 64,440.00

0.000 0.00

0.000 0.00

0128

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0157 0206 

8022.00      190.00 1,592.680 302,609.20

1,592.680 302,609.20

0.000 0.00

0.000 0.00

0129

TON HYDRATED LIME
0158 0207 

8022.20      1.75 9,410.000 16,467.50

9,410.000 16,467.50

0.000 0.00

0.000 0.00

0130

EACHHYDRATED LIME/WARM MIX ASPHALT
0159 0208 

8029.25      8.60 87,591.000 753,282.60

87,591.000 753,282.60

1,666.300 14,330.18

1,666.300 14,330.18

0131

SY  FOUNDATION COURSE
0160 0209 

8060.05      137.00 125.000 17,125.00

125.000 17,125.00

0.000 0.00

0.000 0.00

0132

EACHGRANULAR SUBDRAIN
0161 0210 

8101.50      4.20 86,086.000 361,561.20

86,086.000 361,561.20

0.000 0.00

0.000 0.00

0133

SY  STABILIZED SUBGRADE

TYPE LIME

0162 0211 

9005.75      52.00 9,210.000 478,920.00

9,210.000 478,920.00

0.000 0.00

0.000 0.00

0134

TON ASPHALTIC CONCRETE, TYPE SPR
0163 0212 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   9 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.00      9.00 74.000 666.00

74.000 666.00

0.000 0.00

0.000 0.00

0135

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0164 

9009.88      43.10 984.000 42,410.40

984.000 42,410.40

0.000 0.00

0.000 0.00

0136

SY  SURFACING 10"
0213 

9010.50      90.00 200.000 18,000.00

200.000 18,000.00

0.000 0.00

0.000 0.00

0137

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0165 

9021.13      700.00 319.940 223,958.00

319.940 223,958.00

0.000 0.00

0.000 0.00

0138

TON PERFORMANCE GRADED BINDER (64-34)
0166 0214 

9034.00      5.10 1,000.000 5,100.00

1,000.000 5,100.00

51.000 260.10

51.000 260.10

0139

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0167 0215 

9053.00      1.60 3,070.000 4,912.00

3,070.000 4,912.00

0.000 0.00

0.000 0.00

0140

GAL TACK COAT
0168 0216 

9111.00      50.00 489.000 24,450.00

489.000 24,450.00

0.000 0.00

0.000 0.00

0141

MGALWATER
0169 0217 

9170.00      122.00 441.296 53,838.11

441.296 53,838.11

0.000 0.00

0.000 0.00

0142

STA EARTH SHOULDER CONSTRUCTION
0170 0218 

9173.20      2.70 24,093.000 65,051.10

24,093.000 65,051.10

1,666.300 4,499.01

1,666.300 4,499.01

0143

SY  SUBGRADE PREPARATION
0171 0219 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   9 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.50      4.15 2,112.000 8,764.80

2,112.000 8,764.80

0.000 0.00

0.000 0.00

0144

LF  MILLING CONCRETE CURB
0220 

9185.77      47.70 133.440 6,365.09

133.440 6,365.09

0.000 0.00

0.000 0.00

0145

STA RUMBLE STRIPS, CONCRETE
0172 0221 

9188.50      34.40 187.000 6,432.80

187.000 6,432.80

0.000 0.00

0.000 0.00

0146

SY  SURFACING UNDER GUARDRAIL
0173 0222 

9300.38      1.00 15,997.000 15,997.00

15,997.000 15,997.00

0.000 0.00

0.000 0.00

0147

EACHRAP INCENTIVE PAYMENT
0174 0223 

Contracted 10,038,982.47

Current 10,038,982.47

In place 181,487.02

This Estimate 97,413.52

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      74,200.00 1.000 74,200.00

1.000 74,200.00

0.000 0.00

0.000 0.00

0148

LS  MOBILIZATION
0224 0249 

1119.00      313.00 9.000 2,817.00

9.000 2,817.00

0.000 0.00

0.000 0.00

0150

EACHREMOVE INLET
0225 0251 

4002.00      3.30 960.000 3,168.00

960.000 3,168.00

0.000 0.00

0.000 0.00

0151

LB  CAST IRON COVER AND FRAME
0226 0252 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   10 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.50      3.70 24,285.000 89,854.50

24,285.000 89,854.50

0.000 0.00

0.000 0.00

0153

LB  CAST IRON GRATE AND FRAME
0227 0254 

4004.80      6.80 372.000 2,529.60

372.000 2,529.60

0.000 0.00

0.000 0.00

0154

LB  STRUCTURAL STEEL FOR FACE ARMOR
0228 0255 

4035.00      312.00 19.000 5,928.00

19.000 5,928.00

1.000 312.00

1.000 312.00

0162

EACHREMOVE FLARED-END SECTION
0229 0263 

4040.00      312.00 3.000 936.00

3.000 936.00

0.000 0.00

0.000 0.00

0163

EACHREMOVE HEADWALLS FROM CULVERTS
0230 

4050.01      8.40 3,218.000 27,031.20

3,218.000 27,031.20

671.000 5,636.40

671.000 5,636.40

0164

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0231 0264 

4105.59      1,001.00 81.460 81,541.46

81.460 81,541.46

1.000 1,001.00

1.000 1,001.00

0165

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0232 0265 

4155.50      1.80 5,016.000 9,028.80

5,016.000 9,028.80

76.000 136.80

76.000 136.80

0168

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0233 0268 

4310.18      734.00 8.000 5,872.00

8.000 5,872.00

0.000 0.00

0.000 0.00

0170

EACH18" FLARED-END SECTION
0234 0270 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   10 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4310.24      902.00 30.000 27,060.00

30.000 27,060.00

0.000 0.00

0.000 0.00

0171

EACH24" FLARED-END SECTION
0235 0271 

4310.30      1,129.00 4.000 4,516.00

4.000 4,516.00

0.000 0.00

0.000 0.00

0172

EACH30" FLARED-END SECTION
0236 

4310.36      2,069.00 6.000 12,414.00

6.000 12,414.00

0.000 0.00

0.000 0.00

0173

EACH36" FLARED-END SECTION
0237 

4310.42      2,061.00 6.000 12,366.00

6.000 12,366.00

0.000 0.00

0.000 0.00

0174

EACH42" FLARED-END SECTION
0238 0272 

4310.48      2,388.00 6.000 14,328.00

6.000 14,328.00

1.000 2,388.00

1.000 2,388.00

0175

EACH48" FLARED-END SECTION
0239 0273 

4360.60      2,484.00 2.000 4,968.00

2.000 4,968.00

2.000 4,968.00

2.000 4,968.00

0177

EACH60" METAL FLARED-END SECTION
0240 

P150.60      183.00 185.000 33,855.00

185.000 33,855.00

185.000 33,855.00

185.000 33,855.00

0184

LF  60" CULVERT PIPE, TYPE 5
0241 

P400.24      57.20 817.000 46,732.40

817.000 46,732.40

0.000 0.00

0.000 0.00

0186

LF  24" CULVERT PIPE, TYPE 2,5,7 OR 8
0242 0282 

P400.30      80.50 174.000 14,007.00

174.000 14,007.00

0.000 0.00

0.000 0.00

0187

LF  30" CULVERT PIPE, TYPE 2,5,7 OR 8
0243 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   11 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P400.36      76.30 184.000 14,039.20

184.000 14,039.20

0.000 0.00

0.000 0.00

0188

LF  36" CULVERT PIPE, TYPE 2,5,7 OR 8
0244 

P400.42      106.00 348.000 36,888.00

348.000 36,888.00

0.000 0.00

0.000 0.00

0189

LF  42" CULVERT PIPE, TYPE 2,5,7 OR 8
0245 0283 

P400.48      118.00 88.000 10,384.00

88.000 10,384.00

6.000 708.00

6.000 708.00

0190

LF  48" CULVERT PIPE, TYPE 2,5,7 OR 8
0246 

P700.18      42.40 2,992.000 126,860.80

2,992.000 126,860.80

0.000 0.00

0.000 0.00

0191

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0247 0284 

P700.24      57.20 789.000 45,130.80

789.000 45,130.80

0.000 0.00

0.000 0.00

0192

LF  24" STORM SEWER PIPE, TYPE 1,7 OR 8
0248 0285 

1043.50      2.30 362.000 832.60

362.000 832.60

0.000 0.00

0.000 0.00

0149

SY  RIPRAP FILTER FABRIC
0250 

4003.00      3.20 2,320.000 7,424.00

2,320.000 7,424.00

0.000 0.00

0.000 0.00

0152

LB  CAST IRON COVER, FRAME, AND FLANGE
0253 

4005.00      2.75 345.000 948.75

345.000 948.75

0.000 0.00

0.000 0.00

0155

LB  CAST IRON RING AND COVER
0256 

4016.00      4,497.00 1.000 4,497.00

1.000 4,497.00

0.000 0.00

0.000 0.00

0156

EACHMANHOLE

AT STATION 711+34, 154.05 RT

0257 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          
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Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.01      4,497.00 1.000 4,497.00

1.000 4,497.00

0.000 0.00

0.000 0.00

0157

EACHMANHOLE

AT STATION 717+65, 36.50' RT

0258 

4016.02      4,497.00 1.000 4,497.00

1.000 4,497.00

0.000 0.00

0.000 0.00

0158

EACHMANHOLE

AT STATION 720+20, 36.50' RT

0259 

4016.03      4,497.00 1.000 4,497.00

1.000 4,497.00

0.000 0.00

0.000 0.00

0159

EACHMANHOLE

AT STATION 717+50, 36.50' LT

0260 

4016.04      4,497.00 1.000 4,497.00

1.000 4,497.00

0.000 0.00

0.000 0.00

0160

EACHMANHOLE

AT STATION 719+90, 36.50 LT

0261 

4018.00      625.00 1.000 625.00

1.000 625.00

1.000 625.00

1.000 625.00

0161

EACHTAPPING EXISTING STRUCTURE
0262 

4107.07      1,520.00 1.670 2,538.40

1.670 2,538.40

0.000 0.00

0.000 0.00

0166

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0266 

4120.06      3,289.00 0.090 296.01

0.090 296.01

0.000 0.00

0.000 0.00

0167

CY  CLASS 47B-3000 FOR CONCRETE BOX
CULVERT PLUG

0267 

4157.00      1.80 110.000 198.00

110.000 198.00

0.000 0.00

0.000 0.00

0169

LB  REINFORCING STEEL FOR COLLARS
0269 

4360.42      1,332.00 4.000 5,328.00

4.000 5,328.00

0.000 0.00

0.000 0.00

0176

EACH42" METAL FLARED-END SECTION
0274 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4460.48      2,388.00 1.000 2,388.00

1.000 2,388.00

0.000 0.00

0.000 0.00

0178

EACH48" CONCRETE FLARED-END SECTION
0275 

4875.18      325.00 62.000 20,150.00

62.000 20,150.00

0.000 0.00

0.000 0.00

0179

LF  JACKING 18" STORM SEWER PIPE, TYPE 1
CLASS IV

0276 

4875.48      516.00 495.000 255,420.00

495.000 255,420.00

0.000 0.00

0.000 0.00

0180

LF  JACKING 48" STORM SEWER PIPE, TYPE 1
CLASS IV

0277 

6105.02      75.20 329.000 24,740.80

329.000 24,740.80

0.000 0.00

0.000 0.00

0181

TON ROCK RIPRAP, TYPE B
0278 

P120.48      145.00 6.000 870.00

6.000 870.00

0.000 0.00

0.000 0.00

0182

LF  48" CULVERT PIPE, TYPE 2
0279 

P150.42      106.00 366.000 38,796.00

366.000 38,796.00

0.000 0.00

0.000 0.00

0183

LF  42" CULVERT PIPE, TYPE 5
0280 

P300.42      72.00 28.000 2,016.00

28.000 2,016.00

0.000 0.00

0.000 0.00

0185

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0281 

P700.48      145.00 627.000 90,915.00

627.000 90,915.00

0.000 0.00

0.000 0.00

0193

LF  48" STORM SEWER PIPE, TYPE 1,7 OR 8
0286 

P705.18      22.25 62.000 1,379.50

62.000 1,379.50

0.000 0.00

0.000 0.00

0194

LF  18" STORM SEWER PIPE, TYPE 1 CLASS IV
0287 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   12 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P705.48      100.64 495.000 49,816.80

495.000 49,816.80

0.000 0.00

0.000 0.00

0195

LF  48" STORM SEWER PIPE, TYPE 1 CLASS IV
0288 

Contracted 1,233,623.62

Current 1,233,623.62

In place 49,630.20

This Estimate 49,630.20

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      1,588.00 1.000 1,588.00

1.000 1,588.00

0.000 0.00

0.000 0.00

0196

LS  MOBILIZATION
0289 0293 

L001.01      722.00 23.000 16,606.00

23.000 16,606.00

0.000 0.00

0.000 0.00

0197

ACRESEEDING, TYPE A
0290 0294 

L001.02      641.00 15.000 9,615.00

15.000 9,615.00

0.000 0.00

0.000 0.00

0198

ACRESEEDING, TYPE B
0291 0295 

L032.75      122.00 86.000 10,492.00

86.000 10,492.00

0.000 0.00

0.000 0.00

0199

TON MULCH
0292 0296 

Contracted 38,301.00

Current 38,301.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 5L LANDSCAPING

0030.51      6,673.00 1.000 6,673.00

1.000 6,673.00

0.000 0.00

0.000 0.00

0200

LS  MOBILIZATION
0297 0321 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   13 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L119.10      57.20 221.000 12,641.20

221.000 12,641.20

0.000 0.00

0.000 0.00

0201

EACHJUNIPERUS CHINENSIS 'SEA GREEN' (SEA
GREEN JUNIPER)  15" - 18" B&B OR
CONTAINER GROWN

0298 0322 

L300.04      371.00 15.000 5,565.00

15.000 5,565.00

0.000 0.00

0.000 0.00

0202

EACHPICEA ABIES (NORWAY SPRUCE) 4' B&B
0299 0323 

L301.11      434.00 8.000 3,472.00

8.000 3,472.00

0.000 0.00

0.000 0.00

0203

EACHPICEA GLAUCA 'DENSATA' (BLACK HILLS
SPRUCE) 5-6.5' B&B

0300 0324 

L302.13      450.00 7.000 3,150.00

7.000 3,150.00

0.000 0.00

0.000 0.00

0204

EACHPICEA PUNGENS (COLORADO SPRUCE) 5'-6'
B&B OR CONTAINER GROWN

0301 0325 

L371.01      508.00 7.000 3,556.00

7.000 3,556.00

0.000 0.00

0.000 0.00

0205

EACHPINUS FLEXILIS 'VANDERWOLF'S
PYRAMIND'(VANDERWOLF'S PYRAMIND
LIMBER PINE) 3' B&B

0302 0326 

L371.05      450.00 12.000 5,400.00

12.000 5,400.00

0.000 0.00

0.000 0.00

0206

EACHPINUS HELDREICHI (BOSNIAN PINE) 5'
CONTAINER  GROWN

0303 0327 

L376.00      450.00 5.000 2,250.00

5.000 2,250.00

0.000 0.00

0.000 0.00

0207

EACHPINUS BANKSIANA (JACK PINE) 5' CONTAINER
GROWN

0304 0328 

L376.10      413.00 3.000 1,239.00

3.000 1,239.00

0.000 0.00

0.000 0.00

0208

EACHQUERCUS IMBRICARIA (SHINGLE OAK) 1 1/2"
CALIPER B&B OR CONTAINER GROWN

0305 

L376.20      418.00 10.000 4,180.00

10.000 4,180.00

0.000 0.00

0.000 0.00

0209

EACHQUERCUS ROBUR (ENGLISH OAK) 1 1/2"
CALIPER B&B OR CONTAINER GROWN

0306 0329 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   13 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L376.30      440.00 25.000 11,000.00

25.000 11,000.00

0.000 0.00

0.000 0.00

0210

EACHQUERCUS SHUMARDII (SHUMARD OAK) 1 1/2"
CALIPER B&B OR CONTAINER GROWN

0307 0330 

L376.40      440.00 2.000 880.00

2.000 880.00

0.000 0.00

0.000 0.00

0211

EACHQUERCUS ACUTISSIMA (SAWTOOTH OAK) 1
1/2" CALIPER B&B OR CONTAINER GROWN

0331 

L579.00      49.00 79.000 3,871.00

79.000 3,871.00

0.000 0.00

0.000 0.00

0212

EACHPHYSOCARPUS OPULIFOLIUS 'DIABLO'
(DIABLO NINEBARK) #2 CONTAINER GROWN

0308 0332 

L701.12      243.00 10.000 2,430.00

10.000 2,430.00

0.000 0.00

0.000 0.00

0213

EACHACER GINNALA 'FLAME' (FLAME AMUR MAPLE)
1 1/2" CAL B&B

0309 0333 

L705.74      402.00 15.000 6,030.00

15.000 6,030.00

0.000 0.00

0.000 0.00

0214

EACHACER SACCHARUM "GREEN MOUNTAIN"
(GREEN MOUNTAIN SUGAR MAPLE) 1 1/2"
CALIPER B&B

0310 0334 

L710.11      466.00 3.000 1,398.00

3.000 1,398.00

0.000 0.00

0.000 0.00

0215

EACHCATALPA SPECIOSA (NORTHERN CATALPA) 1
1/4" CALIPER B&B OR CONTAINER GROWN

0311 

L720.15      370.00 19.000 7,030.00

19.000 7,030.00

0.000 0.00

0.000 0.00

0216

EACHCERCIS CANADENSIS (REDBUD) 1 1/4"
CALIPER B&B OR CONTAINER GROWN

0312 0335 

L740.00      370.00 8.000 2,960.00

8.000 2,960.00

0.000 0.00

0.000 0.00

0217

EACHMALUS 'INDIAN SUMMER' (INDIAN SUMMER
CRABAPPLE) 1.5-1.75" CAL B&B

0313 0336 

L741.31      370.00 12.000 4,440.00

12.000 4,440.00

0.000 0.00

0.000 0.00

0218

EACHMALUS 'PRAIRIEFIRE' (PRAIRIEFIRE
CRABAPPLE) 2" CALIPER B&B

0314 0337 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   14 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L765.05      402.00 7.000 2,814.00

7.000 2,814.00

0.000 0.00

0.000 0.00

0219

EACHGLEDITSIA TRIACANTHOS INERMIS
'SHADEMASTER'(SHADEMASTER
HONEYLOCUST) 1 1/4" CALIPER B&B

0315 

L766.18      397.00 13.000 5,161.00

13.000 5,161.00

0.000 0.00

0.000 0.00

0220

EACHGYMNOCLADUS DIOCUS(KENTUCKY
COFFEETREE) 1 1/2" CALIPER  CONTAINER
GROWN

0316 0338 

L771.02      455.00 15.000 6,825.00

15.000 6,825.00

0.000 0.00

0.000 0.00

0221

EACHMAGNOLIA STELLATA (STAR MAGNOLIA) 1 1/2"
CALIPER B&B OR CONTAINER GROWN

0339 

L774.01      222.00 13.000 2,886.00

13.000 2,886.00

0.000 0.00

0.000 0.00

0222

EACHMALUS 'INDIAN MAGIC'(INDIAN MAGIC
CRABAPPLE) 1" CALIPER B&B OR CONTAINER
GROWN

0317 0340 

L777.21      344.00 14.000 4,816.00

14.000 4,816.00

0.000 0.00

0.000 0.00

0223

EACHMALUS "SNOWDRIFT" (SNOWDRIFT
CRABAPPLE) 1 1/2" CALIPER B&B OR
CONTAINER GROWN

0318 0341 

L787.59      397.00 4.000 1,588.00

4.000 1,588.00

0.000 0.00

0.000 0.00

0224

EACHPLATANUS X ACERIFOLIA 'BLOODGOOD'
(BLOODGOOD LONDON PLANE TREE) 1 1/2"
CALIPER CONTAINER GROWN

0319 0342 

L807.52      434.00 4.000 1,736.00

4.000 1,736.00

0.000 0.00

0.000 0.00

0225

EACHQUERCUS MACROCARPA (BUR OAK) 1 1/2"
CALIPER B&B

0343 

L808.40      450.00 21.000 9,450.00

21.000 9,450.00

0.000 0.00

0.000 0.00

0226

EACHQUERCUS COCCINEA (SCARLET OAK) 1 1/2"
CALIPER CONTAINER GROWN

0320 0344 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   14 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L833.40      492.00 1.000 492.00

1.000 492.00

0.000 0.00

0.000 0.00

0227

EACHTAXODIUM DISTICHUM (BALD CYPRESS) 8'
B&B

0345 

Contracted 123,933.20

Current 123,933.20

In place 0.00

This Estimate 0.00

GROUP 5L LANDSCAPING

GROUP 6 BRIDGE AT STA 829+98.20 LT  SIMPLE SPAN PRESTRESSED 

0030.60      105,932.00 1.000 105,932.00

1.000 105,932.00

0.000 0.00

0.000 0.00

0228

LS  MOBILIZATION
0346 

3050.15      423.00 201.600 85,276.80

201.600 85,276.80

0.000 0.00

0.000 0.00

0229

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0347 

3051.10      1.10 40,350.000 44,385.00

40,350.000 44,385.00

0.000 0.00

0.000 0.00

0230

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0348 

6000.20      27,010.00 1.000 27,010.00

1.000 27,010.00

0.000 0.00

0.000 0.00

0231

LS  PIER NO.1 EXCAVATION
0349 

6000.21      27,010.00 1.000 27,010.00

1.000 27,010.00

0.000 0.00

0.000 0.00

0232

LS  PIER NO.2 EXCAVATION
0350 

6004.48      291.00 13.000 3,783.00

13.000 3,783.00

0.000 0.00

0.000 0.00

0233

CF  BRIDGE JOINT NOSING
0351 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   15 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.28      84.75 87.500 7,415.63

87.500 7,415.63

0.000 0.00

0.000 0.00

0234

LF  PREFORMED SILICONE JOINT, TYPE B
0352 

6005.83      529.00 10.000 5,290.00

10.000 5,290.00

0.000 0.00

0.000 0.00

0235

EACHFIXED BEARING
0353 

6006.56      5.30 1,070.000 5,671.00

1,070.000 5,671.00

0.000 0.00

0.000 0.00

0236

SY  BRIDGE DECK GROOVING
0354 

6010.22      492.00 262.800 129,297.60

262.800 129,297.60

0.000 0.00

0.000 0.00

0237

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0355 

6010.26      529.00 291.100 153,991.90

291.100 153,991.90

0.000 0.00

0.000 0.00

0238

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0356 

6011.11      267,500.00 1.000 267,500.00

1.000 267,500.00

0.000 0.00

0.000 0.00

0239

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

829+99.33 LT

0357 

6095.00      2,118.00 4.000 8,472.00

4.000 8,472.00

0.000 0.00

0.000 0.00

0240

EACHSTEEL DIAPHRAGM
0358 

6131.50      1.10 98,220.000 108,042.00

98,220.000 108,042.00

0.000 0.00

0.000 0.00

0241

LB  EPOXY COATED REINFORCING STEEL
0359 

6210.14      32.80 2,000.000 65,600.00

2,000.000 65,600.00

0.000 0.00

0.000 0.00

0242

LF  HP 12 INCH X 53 LB STEEL PILING
0360 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   15 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6601.15      29.65 456.000 13,520.40

456.000 13,520.40

0.000 0.00

0.000 0.00

0243

LF  1 1/2" CONDUIT IN BRIDGE
0361 

Contracted 1,058,197.33

Current 1,058,197.33

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STA 829+98.20 LT  SIMPLE SPAN PRESTRESSED 

GROUP 6A BRIDGE AT STA 829+98.20 RT  SIMPLE SPAN PRESTRESSED

0030.60      105,932.00 1.000 105,932.00

1.000 105,932.00

0.000 0.00

0.000 0.00

0244

LS  MOBILIZATION
0362 

3050.15      424.00 202.000 85,648.00

202.000 85,648.00

0.000 0.00

0.000 0.00

0245

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0363 

3051.10      1.10 40,270.000 44,297.00

40,270.000 44,297.00

0.000 0.00

0.000 0.00

0246

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0364 

6000.20      26,483.00 1.000 26,483.00

1.000 26,483.00

0.000 0.00

0.000 0.00

0247

LS  PIER NO.1 EXCAVATION
0365 

6000.21      26,483.00 1.000 26,483.00

1.000 26,483.00

0.000 0.00

0.000 0.00

0248

LS  PIER NO.2 EXCAVATION
0366 

6004.48      291.00 13.000 3,783.00

13.000 3,783.00

0.000 0.00

0.000 0.00

0249

CF  BRIDGE JOINT NOSING
0367 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   16 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.28      84.75 87.500 7,415.63

87.500 7,415.63

0.000 0.00

0.000 0.00

0250

LF  PREFORMED SILICONE JOINT, TYPE B
0368 

6005.83      530.00 10.000 5,300.00

10.000 5,300.00

0.000 0.00

0.000 0.00

0251

EACHFIXED BEARING
0369 

6006.56      5.30 1,070.000 5,671.00

1,070.000 5,671.00

0.000 0.00

0.000 0.00

0252

SY  BRIDGE DECK GROOVING
0370 

6010.22      492.00 262.800 129,297.60

262.800 129,297.60

0.000 0.00

0.000 0.00

0253

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0371 

6010.26      529.00 291.200 154,044.80

291.200 154,044.80

0.000 0.00

0.000 0.00

0254

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0372 

6011.11      267,478.00 1.000 267,478.00

1.000 267,478.00

0.000 0.00

0.000 0.00

0255

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

829+97.07 RT

0373 

6095.00      2,118.00 4.000 8,472.00

4.000 8,472.00

0.000 0.00

0.000 0.00

0256

EACHSTEEL DIAPHRAGM
0374 

6131.50      1.10 98,165.000 107,981.50

98,165.000 107,981.50

0.000 0.00

0.000 0.00

0257

LB  EPOXY COATED REINFORCING STEEL
0375 

6210.14      32.85 2,000.000 65,700.00

2,000.000 65,700.00

0.000 0.00

0.000 0.00

0258

LF  HP 12 INCH X 53 LB STEEL PILING
0376 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   16 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6415.00      58,262.00 1.000 58,262.00

1.000 58,262.00

0.000 0.00

0.000 0.00

0259

EACHDRAINAGE SYSTEM AT STATION

829+97.07 RT

0377 

6601.15      29.65 476.000 14,113.40

476.000 14,113.40

0.000 0.00

0.000 0.00

0260

LF  1 1/2" CONDUIT IN BRIDGE
0378 

Contracted 1,116,361.93

Current 1,116,361.93

In place 0.00

This Estimate 0.00

GROUP 6A BRIDGE AT STA 829+98.20 RT  SIMPLE SPAN PRESTRESSED

GROUP 7 GUARDRAIL

0030.70      2,118.00 1.000 2,118.00

1.000 2,118.00

0.000 0.00

0.000 0.00

0292

LS  MOBILIZATION
0410 0415 

7011.30      43.70 275.000 12,017.50

275.000 12,017.50

0.000 0.00

0.000 0.00

0293

LF  THRIE-BEAM GUARDRAIL
0411 0416 

7019.50      18,000.00 2.000 36,000.00

2.000 36,000.00

0.000 0.00

0.000 0.00

0294

EACHIMPACT ATTENUATOR
0412 0417 

7020.61      2,305.00 2.000 4,610.00

2.000 4,610.00

0.000 0.00

0.000 0.00

0295

EACHTHRIE-BEAM BRIDGE APPROACH SECTION
0413 0418 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   17 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7022.50      6,594.00 2.000 13,188.00

2.000 13,188.00

0.000 0.00

0.000 0.00

0296

EACHBULLNOSE-12.5'
0414 0419 

Contracted 67,933.50

Current 67,933.50

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.81      68,855.00 1.000 68,855.00

1.000 68,855.00

0.000 0.00

0.000 0.00

0297

LS  MOBILIZATION
0420 0446 

A001.01      990.00 4.000 3,960.00

4.000 3,960.00

0.000 0.00

0.000 0.00

0298

EACHPULL BOX, TYPE PB-1
0421 0447 

A001.02      885.00 13.000 11,505.00

13.000 11,505.00

0.000 0.00

0.000 0.00

0299

EACHPULL BOX, TYPE PB-1A
0422 0448 

A001.05      1,716.00 5.000 8,580.00

5.000 8,580.00

0.000 0.00

0.000 0.00

0300

EACHPULL BOX, TYPE PB-2
0449 

A001.06      1,557.00 1.000 1,557.00

1.000 1,557.00

0.000 0.00

0.000 0.00

0301

EACHPULL BOX, TYPE PB-2A
0423 

A001.12      651.00 10.000 6,510.00

10.000 6,510.00

0.000 0.00

0.000 0.00

0302

EACHPULL BOX, TYPE PB-5
0424 0450 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   17 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A003.10      1,483.00 8.000 11,864.00

8.000 11,864.00

0.000 0.00

0.000 0.00

0303

EACHTRAFFIC SIGNAL, TYPE TS-1
0451 

A003.20      730.00 4.000 2,920.00

4.000 2,920.00

0.000 0.00

0.000 0.00

0304

EACHTRAFFIC SIGNAL, TYPE TS-1A
0425 0452 

A004.20      1,420.00 2.000 2,840.00

2.000 2,840.00

0.000 0.00

0.000 0.00

0305

EACHTRAFFIC SIGNAL, TYPE TS-1L
0453 

A004.40      1,588.00 2.000 3,176.00

2.000 3,176.00

0.000 0.00

0.000 0.00

0306

EACHTRAFFIC SIGNAL, TYPE TS-2
0454 

A004.41      730.00 2.000 1,460.00

2.000 1,460.00

0.000 0.00

0.000 0.00

0307

EACHTRAFFIC SIGNAL, TYPE TS-2A
0455 

A006.83      1,541.00 5.000 7,705.00

5.000 7,705.00

0.000 0.00

0.000 0.00

0308

EACHPEDESTAL POLE, TYPE PP-12
0426 0456 

A006.84      1,483.00 1.000 1,483.00

1.000 1,483.00

0.000 0.00

0.000 0.00

0309

EACHPEDESTAL POLE, TYPE PP-10
0457 

A006.98      222.00 9.000 1,998.00

9.000 1,998.00

0.000 0.00

0.000 0.00

0310

EACHVEHICLE DETECTOR, TYPE A PREFORMED
0458 

A007.00      260.00 23.000 5,980.00

23.000 5,980.00

0.000 0.00

0.000 0.00

0311

EACHVEHICLE DETECTOR, TYPE B PREFORMED
0427 0459 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   18 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A007.08      1,060.00 1.000 1,060.00

1.000 1,060.00

0.000 0.00

0.000 0.00

0312

EACHVEHICLE DETECTOR, TYPE TD-3
0428 

A008.99      3,135.00 59.000 184,965.00

59.000 184,965.00

0.000 0.00

0.000 0.00

0313

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0429 0460 

A010.77      750.00 4.000 3,000.00

4.000 3,000.00

0.000 0.00

0.000 0.00

0314

EACHUNDERDECK LUMINAIRE, TYPE UD-200
0461 

A020.30      3,283.00 6.000 19,698.00

6.000 19,698.00

0.000 0.00

0.000 0.00

0315

EACHLIGHTING CONTROL CENTER, TYPE R
0430 0462 

A020.50      3,347.00 1.000 3,347.00

1.000 3,347.00

0.000 0.00

0.000 0.00

0316

EACHLIGHTING CONTROL CENTER, TYPE RU
0463 

A070.10      3.30 14,383.000 47,463.90

14,383.000 47,463.90

0.000 0.00

0.000 0.00

0317

LF  1 1/2-INCH CONDUIT IN TRENCH
0431 0464 

A070.13      4.00 1,659.000 6,636.00

1,659.000 6,636.00

0.000 0.00

0.000 0.00

0318

LF  2-INCH CONDUIT IN TRENCH
0432 0465 

A070.18      5.20 131.000 681.20

131.000 681.20

0.000 0.00

0.000 0.00

0319

LF  3-INCH CONDUIT IN TRENCH
0466 

A072.10      3.30 768.000 2,534.40

768.000 2,534.40

0.000 0.00

0.000 0.00

0320

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0433 0467 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   18 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A072.14      4.00 538.000 2,152.00

538.000 2,152.00

0.000 0.00

0.000 0.00

0321

LF  2-INCH CONDUIT UNDER ROADWAY
0434 0468 

A072.18      5.20 128.000 665.60

128.000 665.60

0.000 0.00

0.000 0.00

0322

LF  3-INCH CONDUIT UNDER ROADWAY
0435 0469 

A077.12      0.65 305.000 198.25

305.000 198.25

0.000 0.00

0.000 0.00

0323

LF  2/C #14 AWG TRAFFIC SIGNAL CABLE
0470 

A077.13      0.75 974.000 730.50

974.000 730.50

0.000 0.00

0.000 0.00

0324

LF  3/C #14 AWG TRAFFIC SIGNAL CABLE
0471 

A077.15      1.40 2,902.000 4,062.80

2,902.000 4,062.80

0.000 0.00

0.000 0.00

0325

LF  5/C #14 AWG TRAFFIC SIGNAL CABLE
0436 0472 

A077.17      1.45 305.000 442.25

305.000 442.25

0.000 0.00

0.000 0.00

0326

LF  7/C #14 AWG TRAFFIC SIGNAL CABLE
0473 

A079.01      0.70 3,077.000 2,153.90

3,077.000 2,153.90

0.000 0.00

0.000 0.00

0327

LF  2/C #14 AWG DETECTOR LEAD-IN CABLE
0437 0474 

A079.50      0.40 2,130.000 852.00

2,130.000 852.00

0.000 0.00

0.000 0.00

0328

LF  GROUNDING CONDUCTOR
0438 0475 

A079.55      1.40 262.000 366.80

262.000 366.80

0.000 0.00

0.000 0.00

0329

LF  SERVICE CABLE
0476 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   19 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A080.10      1.60 6,254.000 10,006.40

6,254.000 10,006.40

0.000 0.00

0.000 0.00

0330

LF  STREET LIGHTING CABLE, NO. 2 USE
0439 

A080.22      0.50 15,668.000 7,834.00

15,668.000 7,834.00

0.000 0.00

0.000 0.00

0331

LF  STREET LIGHTING CABLE, NO. 6 BARE
0440 0477 

A080.24      0.80 24,910.000 19,928.00

24,910.000 19,928.00

0.000 0.00

0.000 0.00

0332

LF  STREET LIGHTING CABLE, NO. 6 USE
0441 0478 

A110.75      25,105.00 1.000 25,105.00

1.000 25,105.00

0.000 0.00

0.000 0.00

0333

EACHUNINTERRUPTIBLE POWER SUPPLY
0479 

A500.21      3,020.00 1.000 3,020.00

1.000 3,020.00

0.000 0.00

0.000 0.00

0334

EACHINSTALL TRAFFIC SIGNAL CONTROLLER, TYPE
TC-2070

0480 

A610.00      5,826.00 1.000 5,826.00

1.000 5,826.00

0.000 0.00

0.000 0.00

0335

EACHREMOVE TRAFFIC SIGNAL
0481 

A620.02      296.00 1.000 296.00

1.000 296.00

0.000 0.00

0.000 0.00

0336

EACHREMOVE LIGHTING CONTROL CENTER
0482 

A630.20      79.45 9.000 715.05

9.000 715.05

0.000 0.00

0.000 0.00

0337

EACHREMOVE PULL BOX
0483 

A700.20      1,641.00 7.000 11,487.00

7.000 11,487.00

0.000 0.00

0.000 0.00

0338

EACHRELOCATE STREET LIGHTING UNIT

TYPE "A"

0442 0484 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:
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0004 Pay Period End Date: 04.02.2016
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Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A700.21      2,118.00 11.000 23,298.00

11.000 23,298.00

0.000 0.00

0.000 0.00

0339

EACHRELOCATE STREET LIGHTING UNIT

TYPE "B"

0443 0485 

A780.10      32,044.00 1.000 32,044.00

1.000 32,044.00

0.000 0.00

0.000 0.00

0340

EACHCROSSOVER LIGHTING SYSTEM
0444 

A800.51      2.65 545.000 1,444.25

545.000 1,444.25

0.000 0.00

0.000 0.00

0341

DAY OPERATION AND MAINTENANCE OF
CROSSOVER LIGHTING SYSTEM

0445 

Contracted 562,406.30

Current 562,406.30

In place 0.00

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 8C SIGNING

0030.82      41,355.00 1.000 41,355.00

1.000 41,355.00

0.000 0.00

0.000 0.00

0342

LS  MOBILIZATION
0486 0499 

7311.00      640.00 102.000 65,280.00

102.000 65,280.00

0.000 0.00

0.000 0.00

0343

CY  CONCRETE FOR FOUNDATION
0487 0500 

7311.10      0.85 12,000.000 10,200.00

12,000.000 10,200.00

0.000 0.00

0.000 0.00

0344

LB  REINFORCING STEEL
0488 0501 

7311.20      7,415.00 1.000 7,415.00

1.000 7,415.00

0.000 0.00

0.000 0.00

0345

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

11

0489 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   20 of 26
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7311.21      7,415.00 1.000 7,415.00

1.000 7,415.00

0.000 0.00

0.000 0.00

0346

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

13

0490 

7311.22      7,415.00 1.000 7,415.00

1.000 7,415.00

0.000 0.00

0.000 0.00

0347

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

14

0502 

7311.23      7,415.00 1.000 7,415.00

1.000 7,415.00

0.000 0.00

0.000 0.00

0348

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

16

0503 

7311.24      7,415.00 1.000 7,415.00

1.000 7,415.00

0.000 0.00

0.000 0.00

0349

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

18

0504 

7311.25      7,415.00 1.000 7,415.00

1.000 7,415.00

0.000 0.00

0.000 0.00

0350

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

20

0505 

7312.00      114,539.00 1.000 114,539.00

1.000 114,539.00

0.000 0.00

0.000 0.00

0351

EACHOVERHEAD SIGN SUPPORT, LOCATION

11

0491 

7312.01      47,616.00 1.000 47,616.00

1.000 47,616.00

0.000 0.00

0.000 0.00

0352

EACHOVERHEAD SIGN SUPPORT, LOCATION

13

0492 

7312.02      47,616.00 1.000 47,616.00

1.000 47,616.00

0.000 0.00

0.000 0.00

0353

EACHOVERHEAD SIGN SUPPORT, LOCATION

14

0506 

7312.03      146,874.67 1.000 146,874.67

1.000 146,874.67

0.000 0.00

0.000 0.00

0354

EACHOVERHEAD SIGN SUPPORT, LOCATION

16

0507 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   20 of 26

Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7312.04      83,453.00 1.000 83,453.00

1.000 83,453.00

0.000 0.00

0.000 0.00

0355

EACHOVERHEAD SIGN SUPPORT, LOCATION

18

0508 

7312.05      69,841.00 1.000 69,841.00

1.000 69,841.00

0.000 0.00

0.000 0.00

0356

EACHOVERHEAD SIGN SUPPORT, LOCATION

20

0509 

7322.00      22.25 188.000 4,183.00

188.000 4,183.00

0.000 0.00

0.000 0.00

0357

SF  TYPE B SIGN
0493 0510 

7323.00      19.10 1,950.500 37,254.55

1,950.500 37,254.55

0.000 0.00

0.000 0.00

0358

SF  TYPE C SIGN
0494 0511 

7340.00      5.80 1,672.500 9,700.50

1,672.500 9,700.50

0.000 0.00

0.000 0.00

0359

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0495 0512 

7360.24      1,064.00 8.000 8,512.00

8.000 8,512.00

0.000 0.00

0.000 0.00

0360

EACH24" SIGN SUPPORT FOOTING
0496 0513 

7390.00      370.00 4.000 1,480.00

4.000 1,480.00

0.000 0.00

0.000 0.00

0361

EACHREMOVE SIGN AND POST
0497 0514 

7390.10      326.00 2.000 652.00

2.000 652.00

0.000 0.00

0.000 0.00

0362

EACHREMOVE SIGN, POST, AND FOOTING
0498 0515 

Contracted 733,046.72

Current 733,046.72

In place 0.00

This Estimate 0.00

GROUP 8C SIGNING
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Est Number:
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0004 Pay Period End Date: 04.02.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 272,205.000 136,102.50

272,205.000 136,102.50

1,678.000 839.00

1,589.000 794.50

0363

BDAYBARRICADE, TYPE II
0516 0550 

0001.10      1.05 31,181.000 32,740.05

31,181.000 32,740.05

522.000 548.10

308.000 323.40

0364

BDAYBARRICADE, TYPE III
0517 0551 

0001.75      8.50 1,000.000 8,500.00

1,000.000 8,500.00

120.000 1,020.00

102.000 867.00

0365

EACHTEMPORARY SIGN DAY
0518 0552 

0001.90      0.50 83,145.000 41,572.50

83,145.000 41,572.50

1,810.000 905.00

938.000 469.00

0366

EACHSIGN DAY
0519 0553 

0001.99      0.70 16,217.000 11,351.90

16,217.000 11,351.90

32.000 22.40

28.000 19.60

0367

EACHCONTRACTOR FURNISHED SIGN DAY
0520 0554 

0002.28      0.20 72,500.000 14,500.00

72,500.000 14,500.00

0.000 0.00

0.000 0.00

0368

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0521 

0002.30      0.25 84,000.000 21,000.00

84,000.000 21,000.00

0.000 0.00

0.000 0.00

0369

LF  PAVEMENT MARKING REMOVAL
0522 

0002.44      0.20 171,500.000 34,300.00

171,500.000 34,300.00

0.000 0.00

0.000 0.00

0370

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0523 
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Nebraska Department of Roads Date: 04.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.47      0.20 171,500.000 34,300.00

171,500.000 34,300.00

0.000 0.00

0.000 0.00

0371

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0524 

0002.76      0.20 52,500.000 10,500.00

52,500.000 10,500.00

0.000 0.00

0.000 0.00

0372

LF  PERMANENT PAVEMENT MARKING, PAINT
0525 

0002.85      31.80 94.000 2,989.20

94.000 2,989.20

0.000 0.00

0.000 0.00

0373

EACHTUBULAR POST
0526 

0002.87      31.80 156.000 4,960.80

156.000 4,960.80

0.000 0.00

0.000 0.00

0374

EACHCHANNELIZING BLOCK
0527 

0002.97      23.30 2,126.000 49,535.80

2,126.000 49,535.80

20.000 466.00

17.000 396.10

0375

DAY FLASHING ARROW PANEL
0528 0555 

0003.10      320.00 100.000 32,000.00

100.000 32,000.00

0.000 0.00

0.000 0.00

0376

DAY FLAGGING
0529 0556 

0003.74      37,076.00 1.000 37,076.00

1.000 37,076.00

0.000 0.00

0.000 0.00

0377

EACHTEMPORARY TRAFFIC SIGNAL

PHASE 2 & 3

0557 

0003.75      37,076.00 1.000 37,076.00

1.000 37,076.00

0.000 0.00

0.000 0.00

0378

EACHTEMPORARY TRAFFIC SIGNAL

PHASE 4 & 5

0558 

0005.10      74.15 508.000 37,668.20

508.000 37,668.20

0.000 0.00

0.000 0.00

0379

DAY TRAFFIC CONTROL MANAGEMENT
0530 0559 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0380

EACHFIELD OFFICE
0531 0560 

0030.00      95,338.00 1.000 95,338.00

1.000 95,338.00

0.000 0.00

0.000 0.00

0381

LS  MOBILIZATION
0532 0561 

1017.00      169,491.00 1.000 169,491.00

1.000 169,491.00

0.020 3,389.82

0.000 0.00

0382

LS  CONSTRUCTION STAKING AND SURVEYING
0533 

1995.00      4,262.00 4.000 17,048.00

4.000 17,048.00

0.000 0.00

0.000 0.00

0383

EACHSTABILIZED CONSTRUCTION EXIT
0534 

4022.05      18.60 1,200.000 22,320.00

1,200.000 22,320.00

0.000 0.00

0.000 0.00

0384

LF  TEMPORARY SLOPE DRAIN
0535 

9110.01      82.20 200.000 16,440.00

200.000 16,440.00

0.000 0.00

0.000 0.00

0385

HOURRENTAL OF LOADER, FULLY OPERATED
0536 

9110.02      95.14 50.000 4,757.00

50.000 4,757.00

0.000 0.00

0.000 0.00

0386

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0537 

9110.03      81.65 200.000 16,330.00

200.000 16,330.00

0.000 0.00

0.000 0.00

0387

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0538 

9110.07      125.00 200.000 25,000.00

200.000 25,000.00

3.000 375.00

0.000 0.00

0388

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0539 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.27      127.00 150.000 19,050.00

150.000 19,050.00

0.000 0.00

0.000 0.00

0389

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0540 

L006.50      3,020.00 11.000 33,220.00

11.000 33,220.00

5.150 15,553.00

0.000 0.00

0390

ACRETEMPORARY SEEDING
0541 0562 

L010.98      1.20 1,500.000 1,800.00

1,500.000 1,800.00

0.000 0.00

0.000 0.00

0391

SY  TEMPORARY EROSION CONTROL
0542 

L022.75      2.90 7,500.000 21,750.00

7,500.000 21,750.00

365.000 1,058.50

92.000 266.80

0392

LF  TEMPORARY SILT CHECK
0543 

L022.90      2.90 6,500.000 18,850.00

6,500.000 18,850.00

1,703.000 4,938.70

74.000 214.60

0393

LF  TEMPORARY SILT FENCE
0544 

L022.92      5.30 4,500.000 23,850.00

4,500.000 23,850.00

0.000 0.00

0.000 0.00

0394

LF  TEMPORARY EARTH CHECK
0545 

L022.93      65.00 300.000 19,500.00

300.000 19,500.00

0.000 0.00

0.000 0.00

0395

LF  TEMPORARY ROCK CHECK
0546 

L032.70      127.00 12.000 1,524.00

12.000 1,524.00

0.000 0.00

0.000 0.00

0396

TON TEMPORARY MULCH
0547 

L860.24      476.00 34.000 16,184.00

34.000 16,184.00

1.000 476.00

0.000 0.00

0397

EACHSTORM EVENT RESTORATION - INCENTIVE
0548 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      19,250.00 1.000 19,250.00

1.000 19,250.00

0.000 0.00

0.000 0.00

0398

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0549 

Contracted 1,091,374.95

Current 1,091,374.95

In place 29,591.52

This Estimate 3,351.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 24,416,437.16

Current 24,416,437.16

In place 901,990.89

This Estimate 600,819.46

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   23 of 26

Nebraska Department of Roads Date: 04.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

0030.30      MOBILIZATION

Project 10800B 000   

Prpsl Line Nbr 0095

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

725688    

UNIVERSAL SURETY BOND PAYMENT

1.00 84,003.00S.P. Initial Payment0001

725688    

UNIVERSAL SURETY BOND PAYMENT

-1.00 -84,003.00S.P. Closure0002

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0095: 0.00

$0.00Total for item code 0030.30: 0.00

Item Cd Item Desc

4003.00      CAST IRON COVER, FRAME, AND FLANGE

Project 10800B 000   

Prpsl Line Nbr 0152

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

037433    

RING & GRATE

1.00 310.00S.P. Initial Payment0001

$310.00Total for stockpile nbr 1: 1.00

$310.00Total for proposal line nbr 0152: 1.00

$310.00Total for item code 4003.00: 1.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   24 of 26

Nebraska Department of Roads Date: 04.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 10800B 000   

Prpsl Line Nbr 0153

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

037433    

CB INLET FRAME & GRATE/DEETER CURB INLET

24,285.00 42,690.60S.P. Initial Payment0001

$42,690.60Total for stockpile nbr 1: 24,285.00

$42,690.60Total for proposal line nbr 0153: 24,285.00

$42,690.60Total for item code 4004.50: 24,285.00

Item Cd Item Desc

4005.00      CAST IRON RING AND COVER

Project 10800B 000   

Prpsl Line Nbr 0155

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

037433    

na

1.00 405.00S.P. Initial Payment0001

$405.00Total for stockpile nbr 1: 1.00

$405.00Total for proposal line nbr 0155: 1.00

$405.00Total for item code 4005.00: 1.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   24 of 26

Nebraska Department of Roads Date: 04.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4016.00      MANHOLE

Project 10800B 000   

Prpsl Line Nbr 0156

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

037433    

TELESCOPING MANHOLE

1.00 885.00S.P. Initial Payment0001

$885.00Total for stockpile nbr 1: 1.00

$885.00Total for proposal line nbr 0156: 1.00

$885.00Total for item code 4016.00: 1.00

Item Cd Item Desc

4016.01      MANHOLE

Project 10800B 000   

Prpsl Line Nbr 0157

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

037433    

TELESCOPING MANHOLE @ 717+65 RT

1.00 885.00S.P. Initial Payment0001

$885.00Total for stockpile nbr 1: 1.00

$885.00Total for proposal line nbr 0157: 1.00

$885.00Total for item code 4016.01: 1.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   25 of 26

Nebraska Department of Roads Date: 04.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4016.02      MANHOLE

Project 10800B 000   

Prpsl Line Nbr 0158

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

037433    

TELESCOPING MANHOLE @ 720+20 RT

1.00 885.00S.P. Initial Payment0001

$885.00Total for stockpile nbr 1: 1.00

$885.00Total for proposal line nbr 0158: 1.00

$885.00Total for item code 4016.02: 1.00

Item Cd Item Desc

4016.03      MANHOLE

Project 10800B 000   

Prpsl Line Nbr 0159

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

037433    

TELESCOPING MANHOLE @ 717+50 LT

1.00 885.00S.P. Initial Payment0001

$885.00Total for stockpile nbr 1: 1.00

$885.00Total for proposal line nbr 0159: 1.00

$885.00Total for item code 4016.03: 1.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1800B          

0004 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   25 of 26

Nebraska Department of Roads Date: 04.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4016.04      MANHOLE

Project 10800B 000   

Prpsl Line Nbr 0160

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

037433    

MH RING & COVER @ 719+90 LT

1.00 465.00S.P. Initial Payment0001

$465.00Total for stockpile nbr 1: 1.00

$465.00Total for proposal line nbr 0160: 1.00

$465.00Total for item code 4016.04: 1.00

$47,410.60Total remaining for contract:




